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PART | - THE SCHEDULE

SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 TYPE OF CONTRACT - ITEMSBEING ACQUIRED

Thisis a Cost-Plus-Incentive-Fee (CPIF) closure contract that includes cost and schedule performance
incentives. Performance incentives provide the motivation to achieve accelerated closure at the lowest cost to
the Department of Energy (DOE). The transition period is a cost reimbursement-no fee arrangement, with a
Not-to-Exceed Estimated Cost of $1,000,000 (See Clause B.4). The DOE is committed to achieve
accelerated closure that does not jeopardize safety and protection of the workers, the public or the
environment. The Contractor shall be responsible for planning, managing, integrating, and executing the work
as described in Section C, Statement of Work (SOW). The Contractor shall furnish all personnel, facilities,
equipment, supplies, and services (except as furnished by the DOE) and otherwise do all the things necessary
for performing in a safe, efficient, and effective manner.

B.2 OBLIGATION OF FUNDS

a Pursuant to FAR 52.232-22, entitled “Limitation of Funds,” total funds in the amount of
$735,803,740.34 (this represents funding obligated to date on this Contract) are obligated
herewith and made available for payment of allowable costs, fee and other incentives earned
from the effective date of this contract through contract closure.

b. Financial Plans:. Cost and Commitment Limitations. In addition to the limitations
specified above or elsewhere in this contract, the DOE will issue Financia Plans to the
Contractor to establish controls on the costs and commitments to be made in the
performance of this contract.

B.3 AVAILABILITY OF APPROPRIATED FUNDS

The duties and obligations of the Government hereunder calling for the expenditure of appropriated funds shall
be subject to the availability of funds appropriated by the Congress which the Department of Energy may
legally spend for such purposes.

B.4 ESTIMATED COST - TRANSITION PERIOD (Award Date through November 30,
2000)

Estimated Cost: NOT-TO-EXCEED (NTE) $1,000,000.

Transition costs are authorized for reimbursement under this contract, subject to the limitation (NTE Amount)
set forth above. These costs are limited to costs incurred by the Contractor related to the proposed Key
Personnel and other employees of its own organization, including Teaming Partners if applicable, for the
transition period. It isrecognized that such costs may be incurred after December 1, 2000. Cost incurred
for normal business activity under Contract No. DE-AC24-920R21972 shall not be charged as transition
costs. No transition costs above the limitation will be authorized. There will be no fee earned or paid during
the transition period.
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B.5 CONTRACT FUNDING PROFILE

Subject to the availability of funds, the contract will be funded in accordance with the schedule provided
below. Such funds shall provide for all allowable and allocable billings for cost and fee for the indicated fisca
year. It is anticipated that annual contract funding for FY 04 and beyond will be provided on or before
November 30 of each year in the amounts stated below. Funding for FY 03 is anticipated to be provided by
March 31.

2001 2002 2003 2004 2005 2006 2007 Total
$310M $301M $324M $324M $324M $324M $324M $2,231M

Note  Funding includes DOE costs (actuals through March 31, 2003 and $4M per year FY 03 through
FY07) and fee and is divided between closeout activities on Contract DE-AC24-920R21972 and this
contract.

B.6 TARGET COST AND TARGET FEE

The Contractor shall remain within the annual funding limitations detailed in Clause B.5.

The Target Cost is $1,911,000,000

The Target Fee is $215,000,000

The Maximum Feeis $288,000,000

The Target Cost and Target Fee are set at a Site Closure date of December 31, 2006 (Target Schedule Date).
The Contractor shall provide Baseline Change Proposals incorporating changes in scope within 60 days of
award. Following Contracting Officer approva of the Baseline, the Contractor shall submit certified cost and

pricing data within 45 days covering the original Revised Baseline and all Change Proposals submitted. The
revised baseline shall reflect the scope and fee set forth in this contract.

B.7 INCENTIVE STRUCTURE

The cost incentive and schedule incentive will be cumulative and in no case shall the total maximum fee
exceed $288,000,000. The minimum fee shall not be below $63,000,000.

B.7.1 Cost Incentive Structure

The following cost incentive structure is established:

Target Fee: $215,000,000
Maximum Fee; $288,000,000
Minimum Fee: $ 63,000,000

For atotal actual cost greater than target cost, costs exceeding the target cost shall be shared
as follows:
Government’s share; 70%
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Contractor’s share: 30%

For atotal actual cost less than target cost, costs less than the target cost shall be shared as
follows:

Government's share: 70%

Contractor’s share: 30%

B.7.2 Schedule Incentive

Any fee earned pursuant to the Cost Incentive Structure set forth in B.7.1 above shall be adjusted for
the Schedule Incentive as defined below.

The Cost Incentive Fee shall be reduced by $8.11M for each month after December 31, 2006 the
project is not completed, so long as the total fee earned is not less than $63,000,000. The Cost
Incentive Fee shall be increased by $8.11M of the target cost for each month the project is completed
earlier than December 31, 2006, so long as the total fee earned is not more than $288,000,000. For
periods less than a full month, the amount of fee lost or additional fee earned will be determined using
straight-line interpolation.

B.8 FEE PAYMENT SCHEDULE AND FEE PAYMENT WITHHOLDING

a

Section B

This clause establishes the method for provisional payments of incentive fee. Unless the
Contracting Officer elects to do otherwise, as set forth below or elsewhere in this contract,
provisional fee payments will be made not more than 3 business days after the Contractor
submits an acceptable invoice, as authorized by the Contracting Officer pursuant to Clause
G.5(b), subject to the availability of funds. Upon receipt of an acceptable invoice for
provisiona payment of Fee, the Contracting Officer will assess the need for further
adjustments based upon factors discussed later in this provision or elsewhere in this contract
and pay the amount authorized within three (3) business days.

Prior to receipt, evaluation and negotiation of a revised Baseline which incorporates the
Contractor’s due diligence review, approved Baseline Improvements and incorporation of
new DOE funding guidance, the Contractor may invoice for 50% of the Cost Incentive on a
quarterly basis, the specified Target Cost and Target Fee, pro-rated over the life of the
contract (i.e. to the specified Target Schedule Date).

After negotiation and implementation of the Revised Baseline, the Contracting Officer may
increase the provisiona incentive fee payment up to 75% on a quarterly basis, at the
negotiated Target Cost, Target Fee, and Target Schedule subject to availability of
appropriated funds. Thisis to incentivize the Contractor to submit the Baseline
Revision/Cost Proposal and negotiate in an expeditious manner.

Beginning the 3¢ quarter of FY 03, the Contracting Officer will pay provisional incentive fee
up to 50% on a quarterly basis, based on DOE evaluation of the Quarterly Critical Analysis
Report (QCAR) at up to an 80% confidence level.

At least yearly, at the conclusion of each Government fiscal year, DOE will review
Contractor’s performance, and adjust the provisional payments up or down accordingly.
The Contracting Officer has the unilateral right to adjust the provisional payments upward or
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downward at anytime at hisher sole discretion, using information from the monthly Cost
Performance Reports (CPR), the QCAR, and other information available to the Contracting
Officer. If asignificant overpayment occurs, the Contracting Officer will issue a demand
letter requesting an immediate refund or advise of an offset against future fee payments.

All fee paid provisionally remains provisional until audit and final closeout of this contract.
After final DOE review and acceptance of the Contractor’s Final Declaration of Site Closure
as required by Clause F.6, the Contracting Officer will release up to 90% of the cost and
schedule fee anticipated to be earned subject to availability of appropriated funds, retaining an
amount determined to be necessary for settlement of the incurred costs and/or completion of
performance, unless the retainage determined necessary is above 10%.

In order to assure the Contractor’s ability to repay any provisional fees that are determined to
be in excess of the actual fee earned at the conclusion of the contract, the Contracting
Officer may utilize the performance guarantee executed pursuant to the clause entitled
“Guarantee of Performance Agreement” in Section H as a basis for a demand to collect
monies owed.

In the manner explained in this clause and clause B.9 entitled “Conditional Payment of Fee,
Profit, or Incentives,” the Contracting Officer may decide to reduce or withhold any
provisional fee payment. The right of the Contracting Officer to reduce or withhold fee
payments is in addition to other rights and remedies available under this contract. Such
reductions may take either of two forms. First, the Contracting Officer may elect to defer a
provisiona fee payment. A deferral resultsin a reduction of the immediate provisiona fee
payment, but does not result in a revision to the maximum incentive fee at the conclusion of
the contract. Second, the Contracting Officer may elect to deduct fee pursuant to clause B.9
entitled “Conditional Payment of Fee, Profit, or Incentives’. A deduction resultsin a
reduction of the immediate fee payment, and also in a reduction to the maximum incentive
fee at the conclusion of the contract.

Other information available to the Contracting Officer includes, but is not limited to:

1. As apart of the routine project performance analysis required by H.9.03.a, the
Contractor shall report the Estimate at Completion (EAC) for the total project on a
quarterly basis. The Contracting Officer will compare this estimate against the
negotiated Target Cost in Section B and the cost/schedule incentives in Section B.

2. Cost Variance The cost variance index (CVI1) (%) is the Budgeted Cost of Work
Performed (BCWP) minus the Actual Cost of Work Performed (ACWP) divided by
the Budgeted Cost of Work Performed (BCWP), [CVI = (BCWP - ACWP)/BCWHF].

3. As part of the routine project performance analysis required by H.9.03.a, the
Contractor shal include a projection of Site Closure based on the validated schedule
variance analysis against the approved Baseline. The Contracting Officer will
compare this projection against the cost/schedule incentives in Section B.

4, Schedule Variance The schedule variance index (SV1) (%) is the Budgeted Cost of
Work Performed (BCWP) minus the Budgeted Cost of Work Scheduled (BCWS)
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divided by the Budgeted Cost of Work Scheduled (BCWS), [SVI = (BCWP -
BCWS)/BCWS.

J- The Contracting Officer will release withheld fees when the Contractor demonstrates that the
condition leading to the withholding has been corrected. For example, a withheld fee
resulting from one or more cost variance(s) will be paid to the Contractor when the
Contractor recovers from the cost variance, meaning that there has been acceptable cost
variance at the ends of two consecutive quarters.

K. If this contract is terminated in its entirety, fee shall be payable to the Contractor consistent
with the Section | clauses entitled “Termination” and “Incentive Fee”.

Nothing in this Clause B.8 limits the rights of the Contracting Officer set forth in the clause
entitled "Incentive Fee" of this contract.

B.9 DEAR 970.5204-86, CONDITIONAL PAYMENT OF FEE, PROFIT, OR
INCENTIVES AND ALTERNATE | (April 1999) (DEVIATION)

In order for the Contractor to receive al cost/schedule incentive fee under the contract, the Contractor
must meet the minimum requirements in paragraphs 1 and 2 of this clause. If the Contractor does not meet
the minimum requirements, the Contracting Officer may make a unilateral determination to deduct fee (or
provisional fee) as described in the following paragraphs of this clause.

1 Minimum Requirements for Environment, Safety & Health (ES& H) Program. The
Contractor shall develop, obtain DOE approval of, and implement a Safety Management System in
accordance with the provisions of the clause entitled, “Integration of Environment, Safety, and Health
into Work Planning and Execution.” The minimal performance requirements of the system will be set
forth in the approved Safety Management System, or similar document. If the Contractor fails to
obtain approval of the Safety Management System or fails to achieve the minimum performance
requirements of the system, the Contracting Officer, at his/her sole discretion, may deduct fee by an
amount up to the provisional amount paid, or to be paid, in any fiscal year.

2. Minimum Requirements for Catastrophic Event. If, in the performance of this contract, there
is a catastrophic event (such as a fatality, or a serious workplace-related injury or illness to one or
more Federal, Contractor, or subcontractor employee or the general public, loss of control over
classified or special nuclear material, or significant damage to the environment), the Contracting
Officer may deduct fee by an amount up to the cost and schedule based incentive fee for the fiscal
year. In determining any diminution of fee resulting from a catastrophic event, the Contracting
Officer will consider whether willful misconduct and/or negligence contributed to the occurrence and
will take into consideration any mitigating circumstances presented by the Contractor or other
sources.

B.10 STATEMENTSOF COMMITMENT

The Government and the Contractor recognize the accelerated closure is a cooperative undertaking that
reguires both parties to seek innovative approaches to achieve the end objective. Streamlining processes and
eliminating non-value-added requirements are critical to accomplishing accelerated closure. Both parties agree
through the term of this contract to use their best efforts and to cooperate in seeking the reduction of non-
value-added requirements and processes that impede progress.
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B.11 ITEMSEXCLUDED FROM TARGET COST NUMBERS

The following items of cost are not to be included in “total allowable cost” for the purposes of fee adjustment
under the clause entitled “Incentive Fee.” These costs are allowable costs of the contract, subject to the
requirements of FAR 31 cost principles:

Additional work scope identified in DOE direction to the Contractor.

Technology Development initiatives funded by Office of Science and Technology (EM-50)
described in Section C.3.6.

The cost of any lump-sum payment directed by the Contracting Officer in accordance with
Clause H.7.c.5.

Any costs associated with management of nuclear materials transferred to other DOE affiliated or
sanctioned locations after transfer has occurred.

Costs associated with contract closeout activities that occur after Site Closure.
Contractor Fee.
DOE support costs contained in charge number NAAAU.

Costs of providing information pursuant to requests from DOE Headquarters in support of
Energy Employees Occupationa IlIness Compensation Program Act (EEOICPA). A separate
funding allocation has been identified to cover costs associated with EEOICPA and will be
provided to the Contractor.

Costs incurred for DOE GFS/I through March 31, 2003.

B.12 NOTICE OF CIVIL PENALTIESFOR VIOLATION OF SECURITY OF DOE
CLASSIFIED OR SENSITIVE INFORMATION OR DATA

Note: The Contractor shall be required to comply with this provision if and when it is included into the DEAR
per Acquisition Letter 99-07, dated November 30, 1999.

Section 3147 of the National Defense Authorization Act for Fiscal Y ear 2000, Public Law 106-65, is intended
to increase the accountability of DOE Contractors concerning the protection of classified information and
materials. The Contractor agrees to include conditional fee language for safeguards and security violations
when the rulemaking on those provisions is completed. The Section amends the Atomic Energy Act of 1954
to provide civil pendltiesfor violations of DOE regulations regarding security of classified or sensitive
information or data of up to $100,000 per violation. An additional provision of Section 3147, separate from
the civil penalty authority, requires appropriate reduction of fees or amounts paid to the Contractor under the
contract in the event of a violation by the Contractor or Contractor employee of any rule, regulation, or order
relating to the safeguarding or security of Restricted Data or other classified information.
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